Oakland Touchdown Rundate 16-Feb-13
Location: 04-Ala-80-1.6/2.7 Time 2:33PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item
Contract No. 04-0120L4
Diary #: 229 Const Calendar Day 190  Date: 17-Mar-201 Wednesday
Inspector Name: EI-Mahmoud, Hazzaa Title: Sr. Transportation Engineer
Inspection Type: Intermittent
Shift Hours: 07:00 am 03:30 pm Break: Over Time:
Federal ID:
Location:
Reviewer: Ghafghazi, Ben Approved Date: 29-Mar-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation clear Condition
Working Day If no, explain:
Diary: Dispute
Office work/field
Met with HASSAN Ahmadi regarding the Mole sub-station progress work. =
MCM crews were chipping the EB deck to repair a rock pocket. This work will take about a week.
MCM continued to shim the service platforms per the designer recommendation.
Preliminary project walkthrough today by design, Maintenance.
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